

**Boston University**  
**ITB Attachment 1-A - General Conditions Breakdown**  
**BU Pergande Lab Renovation**

Position/Name			Construction		Close out	Total
			July	Aug.	Month	
Example	Project Manager	\$100				0
	Jim Jones					\$0
1	Project Manager	\$90	48	48		96
	Rob McLean					\$8,640
2	Project Engineer	\$70	48	48		96
						\$6,720
3	Superintendent	\$95	160	160		320
	Cameron Tetreault/ Christian Mascaro					\$30,400
4	General Superintendent	\$150	8	8		16
	Luke Grady					\$2,400
5	Construction Manager	\$75	8	8		16
						\$1,200
6	Safety Manager	\$100	8	8		16
	Joseph Teixeira					\$1,600
7	Accounting	\$85	4	4		8
						\$680
8	Position	\$0				0
	Name					\$0
9	Position	\$0				0
	Name					\$0
Total General Conditions						\$51,640

**Boston University**  
**ITB Attachment 1-B - General Requirements Breakdown**  
**BU Pergande Lab Renovation**

Description	Cost per Week	No. of Weeks	Total Cost
Mobilize/Demobilize			N/A
Temporary Utilities & Facilities			N/A
Reproduction - Drawings/Printing			N/A
Project Temporary Signage		8	\$750
Mail/Postage			N/A
Field Computers/Software			N/A
Field Office Supplies			N/A
Field Office Equipment			N/A
Field Office Furniture			N/A
Misc. Supplies -			\$17,631
Cellphones - Field Personnel			Included
Parking			N/A
Safety Equipment& Signage			Included
<b>TOTAL</b>			<b>\$18,381</b>

General Labor: \$760  
 Dumpsters (Live Load): \$8500 Total  
 Barriers & Enclosures (Temp.  
 Protection): \$4500 Total  
 Final Cleaning: \$3000 Total  
 Building Permits: \$871  
 Bagging Permit: \$500