



Charles Schwab Cambridge
1426 Massachusetts Ave Cambridge MA 02138





Charles Schwab Cambridge
1426 Massachusetts Ave Cambridge MA 02138



Charles Schwab Cambridge

1426 Massachusetts Ave Cambridge MA 02138



ID	Task Name	Duration	Current Start	Current Finish	27	3	Aug '25	10	17	24	31	7	Sep '25	14	21	28	5	Oct '25	12	19	26	2	Nov '25	9	16	23	30	7	Dec '25	14
190	Install Technology Throughout	2 days	Wed 12/10/25	Thu 12/11/25																									NA	Install Te
191	Final Cleaning	1 day	Thu 12/11/25	Thu 12/11/25																									NA	Final Cle
192	Inspections and Signoffs	4 days	Mon 12/8/25	Thu 12/11/25																									NA	Inspecti
193	Architect & MEP Engineers Punchlist & Distribute	1 day	Mon 12/8/25	Mon 12/8/25																									NA	Architect & I
194	Architect & MEP Engineers Affidavits	1 day	Mon 12/8/25	Mon 12/8/25																									NA	Architect & I
195	Final Plumbing Inspection	1 day	Mon 12/8/25	Mon 12/8/25																									NA	Final Plumb
196	Final Electrical/FA Inspection	2 days	Tue 12/9/25	Wed 12/10/25																									NA	Final Elec
197	Final Building Inspection	1 day	Thu 12/11/25	Thu 12/11/25																									NA	Final Bui
198	Contractor Complete Punchlist	3 days	Tue 12/9/25	Thu 12/11/25																									NA	Contract
199	Certificate of Occupancy	0 days	Thu 12/11/25	Thu 12/11/25																									NA	Certifica
200																														
201	Turnover	0 days	Thu 12/11/25	Thu 12/11/25																									NA	Turnove