

Boston University
ITB Attachment 1-B - General Requirements Breakdown
BU Faculty Apartment Renovation

Description	Cost per Week	No. of Weeks	Total Cost	
Mobilize/Demobilize			N/A	
Temporary Utilities & Facilities		10	\$1,400	Temp Toilets
Reproduction - Drawings/Printing		10	\$805	
Project Temporary Signage		10	\$600	
Mail/Postage			N/A	
Field Computers/Software			\$690	
Field Office Supplies			\$460	
Field Office Equipment			\$800	Office Set up
Field Office Furniture			N/A	
Misc. Supplies -			\$13,850	Dumpsters: \$5,100 Total Temp Fencing: \$1,550 Total Interim Cleaning: \$2,600 Total Final Cleaning: \$1,800 Total Building Permits: \$2,300 Bagging Permit: \$500
Cellphones - Field Personnel			Included	
Parking		10	\$2,475	55 Business Days
Safety Equipment& Signage			\$370	2 Temp FE's included
TOTAL			\$21,450	